

PROCUREMENT PLAN

Basic Data

Project Name: Balochistan Water Resources Development Sector Project - Additional Financing	
Project Number: 48098-003	Approval Number: 4696
Country: Pakistan	Executing Agency: Irrigation Department, Government of Balochistan
Project Financing Amount: US\$ 60,400,000 ADB Financing: US\$ 48,000,000 Cofinancing (ADB Administered): Non-ADB Financing: US\$ 12,400,000	Implementing Agency: Agriculture and Cooperatives Department Balochistan
	Project Closing Date: 31 December 2028
Date of First Procurement Plan: 25 November 2025	Date of this Procurement Plan: 25 November 2025, Version 0
Procurement Plan Duration: 18 months	Related to COVID-19 response efforts: No
Advance Contracting: No	Use of e-procurement (e-GP): Yes https://bpptthree.vdc.services/tenderssearch/

A. Methods, Review and Procurement Plan

Except as the Asian Development Bank (ADB) may otherwise agree, the following methods shall apply to procurement of goods, works, and consulting services.

Procurement of Goods and Works	
Method	Comments
Open Competitive Bidding (OCB) for Goods	Nationally advertised; above \$100,000 (prior review if above \$500,000)
Request For Quotation for Goods	Up to \$99,999 (post review)
Open Competitive Bidding (OCB) for Works	Nationally advertised; above \$200,000 (prior review if above \$1,000,000)
Request For Quotation for Works	Up to \$199,999 (post review)

Consulting Services	
Method	Comments
Direct Contracting for Consulting Firm	Direct Selection - Agriculture Extension Department, GOB; prior review
Competitive for Individual Consultant	prior review

B. Lists of Active Procurement Packages (Contracts)

The following table lists goods, works, non-consulting and consulting services contracts for which the procurement activity is either ongoing or expected to commence within the procurement plan duration.

Goods and Works							
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Advertisement Date (quarter/year)	Comments
CAD-CW-03	Command Area Development and Kharzan Hatachi Infiltration Gallery	260,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2026	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No

							<p>Bidding Document: Small Works</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Publication</p> <p>Covid-19 Response? No</p>
CAD-CW-05	Command Area Development Churri Infiltration Gallery	220,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2026	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Small Works</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Publication</p> <p>Covid-19 Response? No</p>
CAD-CW-06	Command Area Development Pashta Khan & Garambowad PIS	370,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2026	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Small Works</p> <p>e-GP: Yes</p> <p>e-GP Type:</p>

							e-Publication Covid-19 Response? No
CAD-CW-07	Command Area Development and Manyalo, Raiko & Rind Ali PIS	340,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2026	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Small Works e-GP: Yes e-GP Type: e-Publication Covid-19 Response? No
KFO-04	Khushkaba Area Development Ahmedzai PIS + FIS	4,000.00	RFQ	Post (Sampling)		Q1 / 2026	Non-Consulting Services: No No. Of Contracts: 1 e-GP: Yes e-GP Type: e-Publication Covid-19 Response? No
KFO-S-01	Khushkaba Area Development and Karkh River Development	72,000.00	RFQ	Post (Sampling)		Q1 / 2026	Non-Consulting Services: No

	Scheme and Kharzan Hatachi Infiltration Gallery						No. Of Contracts: 1 e-GP: Yes e-GP Type: e-Publication Covid-19 Response? No
KFO-S-05	Khushkaba Area Development Churri Infiltration Gallery Pashta Khan & Garambowad PIS	50,000.00	RFQ	Post (Sampling)		Q1 / 2026	Non-Consulting Services: No No. Of Contracts: 1 e-GP: Yes e-GP Type: e-Publication Covid-19 Response? No
KFO-S-07	Khushkaba Area Development and Manyalo, Raiko & Rind Ali PIS	70,000.00	RFQ	Post (Sampling)		Q1 / 2026	Non-Consulting Services: No No. Of Contracts: 1 e-GP: Yes e-GP Type: e-Publication Covid-19 Response? No
	Command Area	10,569,000.00	OCB	Prior	1S2E	Q1 / 2026	Non-Consulting

NCB-CAD-01	Development and Khushkaba Area Development Siri Toi Dam						<p>Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Small Works</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Publication</p> <p>Covid-19 Response? No</p>
VWC-01	Watershed Management Works and Karkh River Development Scheme	187,000.00	RFQ	Post (Sampling)		Q1 / 2026	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Publication</p> <p>Covid-19 Response? No</p>
VWC-04	Watershed Management Works Ahmedzai PIS + FIS	40,000.00	RFQ	Post (Sampling)		Q1 / 2026	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Publication</p>

							Covid-19 Response? No
VWC-05	Watershed Management Works Killi Sardar Akhter PIS	10,000.00	RFQ	Post (Sampling)		Q1 / 2026	Non-Consulting Services: No No. Of Contracts: 1 e-GP: Yes e-GP Type: e-Publication Covid-19 Response? No
VWC-06	Watershed Management Works Churri Infiltration Gallery	40,000.00	RFQ	Post (Sampling)		Q1 / 2026	Non-Consulting Services: No No. Of Contracts: 1 e-GP: Yes e-GP Type: e-Publication Covid-19 Response? No
VWC-07	Watershed Management Works Pashta Khan & Garambowad PIS	5,000.00	RFQ	Post (Sampling)		Q1 / 2026	Non-Consulting Services: No No. Of Contracts: 1 e-GP: Yes

							e-GP Type: e-Publication Covid-19 Response? No
VWC-08	Watershed Management Works and Manyalo, Raiko & Rind Ali PIS	10,000.00	RFQ	Post (Sampling)		Q1 / 2026	Non-Consulting Services: No No. Of Contracts: 1 e-GP: Yes e-GP Type: e-Publication Covid-19 Response? No

Consulting Services							
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Advertisement Date (quarter/year)	Comments
CS-02	Agriculture Extension (farmer field schools and training, demo plots etc.)	776,000.00	DC	Prior	STP	Q3 / 2026	Non-Consulting Services: No Type: Firm Assignment: National e-GP: Yes e-GP Type: e-Publication Covid-19 Response? No
ICS-01	Procurement and Contracts Specialist	50,000.00	Competitive	Prior		Q1 / 2026	Non-Consulting Services: No Type: Individual Assignment: National Expertise: procurement, contract management

							e-GP: Yes e-GP Type: e-Publication Covid-19 Response? No
--	--	--	--	--	--	--	--

C. List of Indicative Packages (Contracts) Required Under the Project

The following table lists goods, works, non-consulting and consulting services contracts for which procurement activity is expected to commence beyond the procurement plan duration and over the life of the project (i.e., those expected beyond the current procurement plan duration).

Goods and Works						
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Comments
None						

Consulting Services						
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Comments
None						